Boyer Slough TMDL Implementation Plan

Program Plans

Lead Implementer Idaho Soil and Water Conservation Commission

Other Organizations Bonner Conservation District, Idaho Department of Environmental Quality
Project Primary Contact Brad Shelton (Brad.Shelton@swc.idaho.gov)

Project Stage Implementation

Duration 2019 - 2021

IDAHO SOIL & WATER
CONSERVATION COMMISSION

Studies, Plans, Monitoring & Assessment ¥ Plans

Write the Ag Implementation Plan for the Boyer Slough Nutrients TMDL
addendum.

FY 2019: 200 hours assigned, 40 hours spent, expected Performance Measure - 1/2
Plan; Update - TMDL document has not been completed by DEQ. All preliminary
work is completed until DEQ finishes the report.

FY 2020: 200 hours, expected Performance Measure -1/2 Plan; Deliverable - 50%
Complete Implementation Plan. DEQ completing pre-TMDL monitoring this
summer

Key Accomplishments
e TMDL Plan Writing: 40 hours

Boyer Slough
Project Themes Credit: ISWCC

e Agricultural Lands
e Habitat and Species
e Healthy Watersheds
o Water

Location Expenditures

No expenditures provided
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No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center office.
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